COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 15/ 2011

ESTI MATE SUMVARY 14: 31: 59
CONTI D C17809 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17809- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 32.5 DAYS TI ME ALLOW 88 WORK DAYS
US 50 SH 71 ROCKY FORD PERCENT TI ME: 36.93 ORI G TI VE ALLOW 88 WORK DAYS
PROJECT NO NHO504- 062
US 50 SH 71 ROCKY FORD
NAME OF ROAD:
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 03/ 01/ 2011 DATE TI ME STARTED 12/09/2010
1541 STOCKYARD ROAD DATE LET 11/ 04/ 2010 DATE WORK BEGAN
DATE AWARDED 11/ 09/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 02/ 2010 DATE ACCEPTED
PUEBLO CO 81001 719- 544- 4744 DATE NOTI CE TO PROCEED 12/ 09/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 913, 656. 00 PARTI O PATI NG $ 201, 249. 27 $ 201, 249. 27
AWARD PRQIECT AMT: $ 837, 157. 75 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 22.03% TOTAL EARNI NGS 201, 249. 27 201, 249. 27
FUNDS AVAI LABLE: $ 712, 406. 73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 201, 249. 27 201, 249. 27
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -4,906. 94 - 4,906. 94
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 196, 342. 33 196, 342. 33
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 196, 342. 33 196, 342. 33
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 196, 342. 33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17809- BI D ESTI MATE RUN 03/ 15/ 2011
PRQIECT: NHO504- 062 ESTI MATE NO 0001 14: 31: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 2. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0010 202-00035 Renoval of Pipe 150. 000 0. 000
LF 7.000 140. 00
20. 00000 7.000 140. 00
0015 202-00203 Renoval of Curb and Qutter 86. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 1, 574. 000 0. 000
SY 399. 100 2,274.87
5. 70000 399. 100 2,274.87
0025 202-00240  *Renoval of Asphalt Mat (Pl aning) 5, 698. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
0030 202- 00250 *Removal of Pavenent Marking 675. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0035 202- 04000 Plug Structure 11. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0040 202-04002 d ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0045 202- 05026 Sawi ng Asphalt Material (6 Inch) 3, 198. 000 0. 000
LF 684. 200 1, 231. 56
1. 80000 684. 200 1, 231. 56
0050 202-05030 Sawi ng Asphalt Material (10 Inch) 236. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0055 203-00010 Uncl assi fied Excavation (Conplete In Place) 201. 000 0. 000
CY 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D C17809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17809- BI D ESTI MATE RUN 03/ 15/ 2011
PRQIECT: NHO504- 062 ESTI MATE NO 0001 14: 31: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01597 Pot hol i ng 200. 000 0. 000
HOUR 70. 000 3, 150. 00
45. 00000 70. 000 3, 150. 00
0065 206- 00000 Structure Excavation 1, 423. 000 0. 000
cY 394. 000 1, 576. 00
4. 00000 394. 000 1, 576. 00
0070 206- 00065 Structure Backfill (FlowFill) 109. 000 0. 000
CY 0. 000 0. 00
72. 00000 0. 000 0. 00
0075 206- 00100 Structure Backfill (dass 1) 860. 000 0. 000
CY 39. 000 483. 60
12. 40000 39. 000 483. 60
0080 207-00205 Topsoi | 600. 000 0. 000
CY 0. 000 0. 00
14. 00000 0. 000 0. 00
0085 208-00002 Erosion Log (12 Inch) 300. 000 0. 000
LF 40. 000 108. 00
2.70000 40. 000 108. 00
0090 208-00011 Erosi on Bal es (\Wed Free) 25. 000 0. 000
EACH 10. 000 142. 50
14. 25000 10. 000 142. 50
0095 208-00020 *Silt Fence 425. 000 0. 000
LF 412. 000 556. 20
1. 35000 412. 000 556. 20
0100 208-00034 Gravel Bag 250. 000 0. 000
LF 120. 000 870. 00
7.25000 120. 000 870. 00
0105 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0110 208-00051 StormDrain Inlet Protection (Type 1) 15. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00



CONTI D C17809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17809- BI D ESTI MATE RUN 03/ 15/ 2011
PRQIECT: NHO504- 062 ESTI MATE NO 0001 14: 31: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00052 StormDrain Inlet Protection (Type 2) 20. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0125 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0135 208-00205 Erosi on Control Supervisor 100. 000 0. 000
HOUR 20. 000 900. 00
45. 00000 20. 000 900. 00
0140 210- 00090 Reset Del i neat or 4. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0145 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0150 212-00006 Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0155 212-00032 Soi | Condi tioni ng 1. 000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0160 213-00002 Mil ching (Weed Free Hay) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0165 213-00061 Mil ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00

13. 85000 0. 000 0. 00



CONTI D C17809 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17809- Bl D ESTI MATE RUN 03/ 15/ 2011
PRQJECT: NHO0504- 062 ESTI MATE NO 0001 14: 31: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 213-00100 Soi | Bi nder 1. 000 0. 000
ACRE 0. 000 0. 00
850. 00000 0. 000 0. 00
0175 216-00021 Soi |l Retention Blanket (Cass 1) 2, 500. 000 0. 000
SY 0. 000 0. 00
2.40000 0. 000 0. 00
0180 304- 06000 Aggregate Base Course (Cl ass 6) 506. 000 0. 000
TON 0. 000 0. 00
21. 00000 0. 000 0. 00
0185 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 1, 079. 000 0. 000
TON 0. 000 0. 00
95. 60000 0. 000 0. 00
0190 411-10255 Enul si fied Asphalt (S| ow Setting) 884. 000 0. 000
GAL 0. 000 0. 00
1. 60000 0. 000 0. 00
0195 601-01000 *Concrete Cass B 31. 000 0. 000
CY 0. 000 0. 00
455. 00000 0. 000 0. 00
0200 603-01240 24 1nch Reinforced Concrete Pipe 200. 000 0. 000
LF 0. 000 0. 00
102. 85000 0. 000 0. 00
0205 603-01480 48 I nch Reinforced Concrete Pipe 1, 360. 000 0. 000
LF 592. 000 89, 895. 20
151. 85000 592. 000 89, 895. 20
0210 603-02480 60x38 Inch Reinforced Concrete Pipe Elliptical 731. 000 0. 000
LF 39. 500 6,971.75
176. 50000 39. 500 6,971.75
0215 603-05148 60x38 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
1, 770. 00000 0. 000 0. 00
0220 604- 00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2, 850. 00000 0. 000 0. 00



CONTI D: C17809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17809- BI D ESTI MATE RUN 03/ 15/ 2011
PRQJECT: NHO504- 062 ESTI MATE NO. 0001 14:31: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 350. 00000 0. 000 0.00
0230 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 100. 00000 0. 000 0.00
0235 604-31010 Manhol e Box Base (10 Foot) 4.000 0. 000
EACH 0. 000 0. 00
5, 900. 00000 0. 000 0.00
0240 604-31015 Manhol e Box Base (15 Foot) 2. 000 0. 000
EACH 2.000 12, 600. 00
6, 300. 00000 2.000 12, 600. 00
0245 604- 39000 Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0. 00
13, 500. 00000 0. 000 0.00
0250 607-11525 *Fence (Plastic) 815. 000 0. 000
LF 320. 000 800. 00
2.50000 320. 000 800. 00
0255 609-21010 *CQurb and Qutter Type 2 (Section |-B) 86. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0.00
0260 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0265 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 800 5, 600. 00
7, 000. 00000 0. 800 5, 600. 00
0270 625-00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 16. 000 1, 520. 00
95. 00000 16. 000 1, 520. 00
0275 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 454 37, 684. 59
83, 005. 70000 0. 454 37, 684. 59



CONTI D C17809 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17809- Bl D ESTI MATE RUN 03/ 15/ 2011
PRQJECT: NHO0504- 062 ESTI MATE NO 0001 14: 31: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 200 400. 00
2, 000. 00000 0. 200 400. 00
0285 627-00001 *Pavement Mar ki ng Pai nt 16. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0. 00
0290 627-00005 *Epoxy Pavenent MarKking 6. 000 0. 000
GAL 0. 000 0. 00
275. 00000 0. 000 0. 00
0295 630- 00000 *Fl aggi ng 400. 000 0. 000
HOUR 0. 000 0. 00
19. 50000 0. 000 0. 00
0300 630- 00007 *Traffic Control Inspection 104. 000 0. 000
DAY 29. 000 580. 00
20. 00000 29. 000 580. 00
0305 630-00012 *Traffic Control Managenent 88. 000 0. 000
DAY 4.000 920. 00
230. 00000 4. 000 920. 00
0310 630-80337 *Barricade (Type 3 MC) (Tenporary) 6. 000 0. 000
EACH 2.000 200. 00
100. 00000 2.000 200. 00
0315 630- 80341 *Construction Traffic Sign (Panel Size A) 134. 000 0. 000
EACH 58. 500 1,170. 00
20. 00000 58. 500 1,170. 00
0320 630-80342 *Construction Traffic Sign (Panel Size B) 44. 000 0. 000
EACH 7.500 225. 00
30. 00000 7.500 225. 00
0325 630-80344 *Construction Traffic Sign (Special) 120. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0330 630-80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 500 12, 000. 00
8, 000. 00000 1. 500 12, 000. 00



CONTI D C17809 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17809- Bl D ESTI MATE RUN 03/ 15/ 2011
PRQJECT: NHO504- 062 ESTI MATE NO 0001 14: 31: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0340 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 0. 000
EACH 25. 000 250. 00
10. 00000 25. 000 250. 00
0345 630-80370 Concrete Barrier (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0350 630-85010 *| npact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0355 700- 70010 F/ A M nor Contract Revisions 18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70021 F/ A On- The-Job Trai nee 256. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70025 F/' A Quality Incentive Paynent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17809- BI D ESTI MATE RUN 03/ 15/ 2011
PRQJECT: NHO504- 062 ESTI MATE NO. 0001 14:31: 59
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700- 70100 F/ A Relocate Wilities 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0420 203-00100 Muick Excavation CVD 002 0. 000 0. 000
(e 0. 000 0. 00
8. 26000 0. 000 0.00
0425 206- 01000 Bed Course Material CMD 002 0. 000 0. 000
(e 0. 000 0. 00
39. 12000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 894, 656. 00 $ 182,249.27 $ 182, 249. 27
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0410 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0415 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 19, 000.00 $ 19, 000. 00 $ 19, 000. 00
PRQJIECT TOTAL CURRENT AMI  $ 913, 656. 00 $ 201,249.27$ 201, 249. 27



